

Current Commissioning Plans Timetable (Version Oct.06) jmh

Commissioning Plans	Lead Officer	Commissioning Date	End date of Plan	Milestones 1	Milestones 2
Children and Young Peoples Strategic Framework Document	Yvonne Clowsley	<p>This document will provide the strategic framework for Commissioning Plans for the following:</p> <p>06/07 Services to children and young people with mental health problems</p> <p>Services to disabled children and young people</p> <p>Services to teenage parents</p> <p>Agreed preventative services, including family / carers support</p> <p>07/08 Services to disabled children and young people</p> <p>Services to children in the Looked After system</p> <p>Operational commissioning to support individual packages of care</p> <p>Agreed preventative services, including family / carers support.</p> <p>Services to children and young people who misuse substances</p>	31/03/11		

		<p>Services to children and young people in Need, including those in need of protection.</p> <p>Services to Vulnerable groups of children and young people</p> <p>08/09 Services to children and young people who misuse substances</p> <p>Services emerging as a result of greater integration of children's services with partners</p> <p>Services to vulnerable groups of children and young people</p>			
Older People	Peter Sowerby	Original date September 2006. Work delayed in order to integrate the needs analysis work just completed by the Council and officers from the IMPAC Team.	31/03/11	Draft to Programme Board 08/11/06	Final draft to JCG on 11/12/06
Learning Disabilities	Mike Metcalf	Work delayed in order to integrate the needs analysis work just completed by the Council and officers from the IMPAC Team.	31/03/11	“	“
Mental Health	Diane Topham	Target completion date December 2006	31/03/11	“	“
Carers	Jill Jones (Seconded to do this piece of work)	Target completion date December 2006	31/03/11	“	“
Physical Disability	Project Officer not yet appointed.	Commissioning plan Completed by 10/07	31/03/11		

NB The LDP is currently the overarching plan for commissioning services